COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 05/28/2009

ESTIMATE SUMMARY 09:19:00
CONTID: C16288 ESTIMATE NO: 0006 PROG SPEC YR:2005
PCN: 16288-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 315.( DAYS TIME ALLOW: 11/14/2( FIXED COMPLETION DAT
I-70 Black Gore Creek Sediment Removal PERCENT TIME: 262.50 ORIG TIME ALLOW: 10/31/2( FIXED COMPLETION DAT

PROJECT NO: C0702-275

I-70 Black Gore Creek Sediment Removal

NAME OF ROAD: 070A
PROJECT COUNTIES: EAGLE
CONTRACTOR:
AMERICAN WEST CONSTRUCTION, LLC PAY PERIOD ENDING 05/28/2009 DATE TIME STARTED 07/18/2008
5380 TENNYSON STREET UNIT B DATE LET 06/26/2008 DATE WORK BEGAN 08/25/2008
DATE AWARDED 07/09/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/18/2008 DATE ACCEPTED
DENVER CO 80212 303/455-0838 DATE NOTICE TO PROCEED 07/18/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $  1,182,795.37 PARTICIPATING $ 13,800.00 $ 0.00
AWARD PROJECT AMT:  $ 847,878.00 NON-PARTICIPATING 1,138,382.46 5,700.00
PERCENT COMPLETE: 97.41% TOTAL EARNINGS 1,152,182.46 5,700.00
FUNDS AVAILABLE: $ 30,612.91 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,152,182.46 5,700.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -12,718.17 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,139,464.29 5,700.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,139,464.29 5,700.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 5,700.00
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PCN: 16288-BID ESTIMATE RUN 05/28/2009
PROJECT: C0702-275 ESTIMATE NO: 0006 09:19:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-02330 LABORER 421.500 405.500
HOUR 0.000 0.00
32.00000 405.500 12,976.00
0065 207-00210 STOCKPILE TOPSOIL 0.000 0.000
cY 0.000 0.00
10.50000 0.000 0.00
0070 208-00002 *EROSION LOG (12 INCH) 731.000 549.000
LF 0.000 0.00
5.00000 549.000 2,745.00
0075 208-00050 *STORM DRAIN INLET PROTECTION 0.000 0.000
EACH 0.000 0.00
195.00000 0.000 0.00
0080 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,050.00000 2.000 2,100.00
0085 208-00100 SEDIMENT REMOVAL AND DISPOSAL 0.000 0.000
LS 0.000 0.00
1,600.00000 0.000 0.00
0086 208-00103 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 25.000 0.000
HOUR 0.000 0.00
39.00000 0.000 0.00
0087 208-00105 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 7.000 0.000
HOUR 0.000 0.00
84.00000 0.000 0.00
0090 208-00206 *EROSTION CONTROL SUPERVISOR 12.000 3.000
DAY 0.000 0.00
115.00000 3.000 345.00
0100 211-03005 DEWATERING 1.000 1.000
LS 0.000 0.00
134,000.00000 1.000 134,000.00
0105 212-00006 *SEEDING (NATIVE) 3.300 0.673
ACRE 0.000 0.00

550.00000 0.673 370.15
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PCN: 16288-BID ESTIMATE RUN 05/28/2009
PROJECT: €0702-275 ESTIMATE NO: 0006 09:19:00

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0110 212-00032 *SOIL CONDITIONING 3.300 0.000
ACRE 0.000 0.00
900.00000 0.000 0.00
0115 213-00002 *MULCHING (WEED FREE HAY) 3.300 0.000
ACRE 0.000 0.00
675.00000 0.000 0.00
0120 213-00061 *MULCH TACKIFIER 495.000 0.000
1B 0.000 0.00
1.50000 0.000 0.00
0125 215-00010 *TRANSPLANT TREE 0.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0130 216-00015 *SOIL RETENTION BLANKET (EXCELSIOR) 2,469.000 2,198.810
sy 0.000 0.00
3.00000 2,198.810 6,596.43
0135 304-06007 AGGREGATE BASE COURSE (CLASS 6) 125.000 125.000
cY 0.000 0.00
110.00000 125.000 13,750.00
0140 304-09000 AGGREGATE BASE COURSE (SPECIAL) 6.000 6.000
cy 0.000 0.00
450.00000 6.000 2,700.00
0145 420-00130 GEOTEXTILE (SEPARATOR) (CLASS A) 0.000 0.000
SY 0.000 0.00
6.50000 0.000 0.00
0150 506-01020 GEOGRID REINFORCEMENT 384.000 384.000
sy 0.000 0.00
5.25000 384.000 2,016.00
0155 607-11525 FENCE (PLASTIC) 1,382.000 1,382.000
LF 0.000 0.00
2.25000 1,382.000 3,109.50
0160 608-00100 REINFORCED GRASS/CONCRETE POROUS PAVEMENT 355.220 355.220
sy 0.000 0.00
66.00000 355.220 23,444.52
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PCN: 16288-BID ESTIMATE RUN 05/28/2009
PROJECT : C0702-275 ESTIMATE NO: 0006 09:19:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
L S 0.000 0.00
2,450.00000 1.000 2,450.00
0170 626-00000 *MOBILIZATION 1.000 1.000
L S 0.000 0.00
50,000.00000 1.000 50,000.00
0175 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.750
L S 0.000 0.00
1,700.00000 0.750 1,275.00
0180 627-00025 4 INCH PAVEMENT MARKING TAPE (REMOVABLE) 694.000 694.000
LF 0.000 0.00
1.75000 694.000 1,214.50
0185 630-00000 *FLAGGING 791.500 791.500
HOUR 0.000 0.00
27.50000 791.500 21,766.25
0190 630-00007 *TRAFFIC CONTROL INSPECTION 76.000 76.000
DAY 0.000 0.00
95.00000 76.000 7,220.00
0195 630-00012 *TRAFFIC CONTROL MANAGEMENT 84.000 84.000
DAY 0.000 0.00
670.00000 84.000 56,280.00
0200 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 6.000
EACH 0.000 0.00
32.00000 6.000 192.00
0205 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 50.000 50.000
EACH 0.000 0.00
33.00000 50.000 1,650.00
0210 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 66.000 66.000
EACH 0.000 0.00
34.00000 66.000 2,244.00
0215 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 2.000
EACH 0.000 0.00
3,600.00000 2.000 7,200.00
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PCN: 16288-BID ESTIMATE RUN 05/28/2009
PROJECT: €0702-275 ESTIMATE NO: 0006 09:19:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0220 630-80360 *DRUM CHANNELIZING DEVICE 72.000 72.000
EACH 0.000 0.00
55.00000 72.000 3,960.00
0225 630-80380 *TRAFFIC CONE 120.000 108.000
EACH 0.000 0.00
5.50000 108.000 594.00
0230 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0232 700-70011 F/A PARTNERING F/A PARTNERING 1.000 1.000
F A 0.000 0.00
2,700.00000 1.000 2,700.00
0235 700-70016 F/A FUEL COST ADJUSTMENT 4,656.500 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70028 F/A ESB PROGRAM 7,500.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0255 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) (CMO #2) 217.000 217.000
sy 0.000 0.00
35.00000 217.000 7,595.00
0260 202-00502 *REMOVAL OF PORTIONS OF PRESENT STRUCTURE (CMO #2) 27.500 27.500
cYy 0.000 0.00
3,700.00000 27.500 101,750.00
0265 202-00504 *REMOVAL OF EXPANSION DEVICE (CMO #2) 126.000 126.000
LF 0.000 0.00
90.00000 126.000 11,340.00
0270 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) (CMO #2) 38.000 38.000
TON 0.000 0.00
500.00000 38.000 19,000.00
0275 509-00000 *STRUCTURAL STEEL (CMO #2) 400.000 400.000
1B 0.000 0.00
12.00000 400.000 4,800.00
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PCN: 16288-BID ESTIMATE RUN 05/28/2009
PROJECT: C0702-275 ESTIMATE NO: 0006 09:19:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 515-00400 *CONCRETE SEALER (CMO #2) 49.000 49.000
sy 0.000 0.00
65.00000 49.000 3,185.00
0285 515-00410 *CONCRETE SEALER (CALCIUM NITRITE) (CMO #2) 23.000 23.000
sY 0.000 0.00
65.00000 23.000 1,495.00
0290 518-01004 *BRIDGE EXPANSION DEVICE (0-4 INCH) (CMO #2) 105.000 105.000
LF 0.000 0.00
285.00000 105.000 29,925.00
0295 601-03040 CONCRETE CLASS D (BRIDGE) (CMO #2) 24.000 24.000
cY 0.000 0.00
1,000.00000 24.000 24,000.00
0297 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION FOR CONCRETE -6,000.000 -6,000.000
CLASS D (BRIDGE)
DOL 0.000 0.00
1.00000 -6,000.000 -6,000.00
0300 602-00020 *REINFORCING STEEL (EPOXY COATED) (CMO #2) 4,768.000 4,768.000
LB 0.000 0.00
5.00000 4,768.000 23,840.00
0305 630-80370 CONCRETE BARRIER (TEMPORARY) (CMO #2) 416.000 416.000
LF 0.000 0.00
50.00000 416.000 20,800.00
0310 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) (CMO #2) 0.000 0.000
EACH 0.000 0.00
310.00000 0.000 0.00
0315 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 3.000
TYPE) (CMO #2)
EACH 0.000 0.00
1,865.00000 3.000 5,595.00
0320 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) (CMO 10.000 10.000
#2)
EACH 0.000 0.00
62.00000 10.000 620.00
0325 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 2.000 1.000
(TEMPORARY) (CMO #2)
EACH 1.000 5,000.00

5,000.00000 2.000 10,000.00
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PCN: 16288-BID ESTIMATE RUN 05/28/2009
PROJECT: €0702-275 ESTIMATE NO: 0006 09:19:00
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0330 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY) (CMO #2)
EACH 1.000 700.00
700.00000 1.000 700.00
0335 700-70035 F/A MISC FORCE ACCOUNT (CMO #2) 0.575 0.000
F A 0.000 0.00
10,000.00000 0.000 0.00
0340 900-00006 ADDED ITEM (DOLLAR)/ ADDED WORK UNDER CMO #2--BRIDGE 5,309.100 5,309.100
ACCESS
DOL 0.000 0.00
1.00000 5,309.100 5,309.10
CAT 0200 CURRENT AMT $ 1,168,995.37 $ 5,700.00$ 1,138,382.45
CAT NO0400 CONSTRUCTION ENGINEERING
0245 620-00001 FIELD OFFICE (CLASS 1) 1.000 1.000
EACH 0.000 0.00
13,800.00000 1.000 13,800.00
0250 620-00020 SANITARY FACILITY 0.000 0.000
EACH 0.000 0.00
435.00000 0.000 0.00
CAT 0400 CURRENT AMT § 13,800.00 s 0.008$ 13,800.00
PROJECT TOTAL CURRENT AMT $ 1,182,795.37 $ 5,700.00 $ 1,152,182.45



